N "-. \I",
WILKINSON B ARKE R,.-' KNAUER! LLP 1800 M STREET, NW
. ! SUITE 800N
WAsSHINGTON, DC 20036
TEL 202.783.4141
www.wbklaw.com
HOWARD M. LIBERMAN
202.383.3373

HLIBERMAN@WBKLAW.COM

April 16, 2021

VIA EMAIL DELIVERY

Attn: Larry Hannif-Ali, Audio Division, Media Bureau
Larry.Hannif-Ali@fcc.gov

Re: Townsquare Media Killeen-Temple License, LLC
K232FU, Temple, TX
Facility ID No. 201085
Construction Permit File No. BNPFT-20180322ABC
Construction Deadline: May 3, 2021

Request for Waiver and/or Tolling of Construction Permit Deadline
Dear Mr. Hannif-Ali:

Townsquare Media Killeen-Temple License, LLC (“Licensee”) holds the above-
captioned construction permit. By its counsel and pursuant to Sections 1.3 and 73.3598(b) of the
Commission’s Rules, Licensee hereby requests a waiver of the May 3, 2021 construction
deadline for the above-referenced construction permit pursuant to the Commission’s guidance
issued in the Public Notice released on September 10, 2020 (“Public Notice”).!

In the Public Notice, the Bureau noted that it may in appropriate cases grant a waiver of
the construction deadline based on “rare and exceptional circumstances beyond the permittee’s
control,” holding that, to the extent the COVID-19 pandemic has hindered the ability of an
applicant to construct its translator facilities, those specific difficulties would constitute such a
rare and exceptional circumstance beyond the permittee’s control. The Public Notice recognized
that “shutdowns associated with the pandemic have forced stations to halt construction, have

! Media Bureau Announces Availability of Construction Deadline Waivers for Certain FM Translator
Stations Awarded in Auctions 99 and 100, Public Notice, DA 20-1059 (MB rel. Sept. 10, 2020).
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disrupted equipment availability and deliveries, and have interrupted travel for tower and
equipment installers.”? As set forth below, such circumstances are present in the instant case.

Licensee has suffered multiple disruptions from the COVID-19 pandemic, causing the
delay in construction of K232FU. Specifically, Licensee’s engineer was unable to work on the
project for prolonged periods of time — initially due to county mandated closures, and later due to
quarantines following several exposures to COVID-19.% At the same time, Licensee has
struggled to line up a tower crew, as the crew normally used by the Licensee has been dealing
with a backlog of projects due to the pandemic. The Temple area then suffered an unprecedent
series of harsh winter storms, making construction of the facility impossible. Now that the
weather has turned, and Licensee has received a bid from the tower company, construction can
proceed. However, additional time is needed.

In light of the fact that delays to completing construction are due to circumstances
beyond its control, Licensee submits that the public interest will be served by waiving the
construction deadline for the K232FU construction permit by an additional six months.

Respectfully submitted,

/s/ Howard M. Liberman

Howard M. Liberman

Counsel for Townsquare Media Killeen-
Temple License, LLC

Attachment
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3 A statement from the engineer, supporting the specifics of this request, is attached.



ATTACHMENT - Statement from Townsguare Engineer

Re: Delays on getting the translator for KTEM installed

The KTEM translator project has been delayed due to Covid. From March 4, 2020 until August 14, 2020
our office was closed due to the county’s shelter in place orders. This also caused the tower crew to get
way behind. On November 18, 2020 we learned that an employee had tested positive for Covid. As a
result, our office was closed again until November 23, 2020. At that point, the tower crew was out of
town on jobs they were behind on. We were exposed to Covid again on December 17, 2020. This time all
but 3 of the employees in our market tested positive. We were not allowed to return to the office until
January 4, 2021. The tower crew was still out of town catching up on jobs. It looked like we would get
moving on this in February, but mother nature took over. We had some of the coldest weather ever for
this area. We had ice storms and snow storms and then ice again. This was from February 15, 2021
through February 18, 2021. There were a lot of power outages at that time. | finally received the bid
from the tower company on March 20, 2021.

/s/ Doug Bernhardt

Doug Bernhardt
Market Engineering Manager

Townsquare Media — Killeen-Temple



